

~~SECRET~~

21 August 1957

25X1

MEMORANDUM FOR: []

SUBJECT: Addition to Storage Building, []
Proposed Modification No. 2

25X1

REFERENCE: Memorandum from the Project Engineer to the
Acting Chief, Real Estate and Construction
Division, dated 12 August 1957, subject, "Addi-
tion to Storage Building, [] Proposed
Modifications 1 through 4"

25X1

1. It appears that the contractor's proposal of \$14,845 to expand the basement of the proposed project will consume more than half of the contingency fund available. Also, the Records Management Staff does not wish to request any additional money for the project. In view of these facts and the foreseeable extra items which must be charged to this project's contingency fund, this office concurs in the recommendation of the Project Engineer to reject this proposal on the basis of the lack of funds.

2. Please notify the contractor that his proposal No. 2 is not accepted, and the contemplated expansion of the basement will not be done at this time.

157

[]
Acting Chief, Real Estate and Construction Division

25X1

Distribution:

- Orig. & 1 - Addressee
① - C/Records Management Staff
1 - OC-E
1 - RECD (Project)
1 - RECD (Chrono)
1 - CEB (Chrono)

25X1

OL/RECD: [] :rvw/4543 (21 August 1957)

~~SECRET~~